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P.O. Box 6oor
Kennecott Utah Copper-EMC
Magna, Utah 84o44-6oor
USA
T 8or-969-7427
F 8ot-569-7t92

July 3o, eoog

Ms. Dana Dean, Associate Director - Mining
Division of Oil, Gas & Mining
Utah Department of Natural Resources
P.O. Box 145801
Salt Lake City, Utah 84tt4 - s8o1

Attn: Paul Baker, Minerals Regulatory Program

Re: M/q5/ooz - Bingham Canyon Mine
Compliance - May tz, 2oo8 Order Vacating NOV +Nzoo7-58-or
Yosemite Field Work Implementation Schedule

Pursuant to our May 28, zoo8 briefing on the URS Hydrologr Study, please find
below our anticipated implementation schedule for field work in the Yosemite
drainage:

. Pre-job meeting, site visit and equipment mobilized July 2c,2oog

. Work to be completed in three phases:
o Major earthwork

. Construction of debris apron

' Construction of upper and lower de-silting basin
. Construction of elevated spillway
. Construction ofbasin access road

o Placement of Water Conveyance Structures
. Piping
. Risers
. Concreteboxes

o Armoring of PrimaryWater Flow Paths
. Coarse rock over spillways and
. Debris flow apron (lower most channel)

. Work is estimated to take 3-4 weeks

. Work in the Yosemite drainage may not be continuous from start to finish due to
other east side collection projects in progress

o Anticipated completion for all phases Q4 zoog

Please contact me or Zeb Kenyon at 8or-569-6o3b, shouldyou have any questions
concerning this submittal.

Sincerely,

e*re,tffis
Chris Kaiser
Principal Advisor
Environmental Operations Support
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